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IN REPLY PLEASE

REFER TO FilE: C-1

September 16, 2008

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS
(SUPERVISORIAL DISTRICTS 2, 4, AND 5)

(3 VOTES)

SUBJECT

This action is to approve changes in work and the increased contract amounts for public
works construction contracts in the Cities of Carson, Gardena, Hermosa Beach,
Los Angeles, Pasadena, Redondo Beach, and Torrance and in the unincorporated
community adjacent to the City of Carson.

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amounts and the changes for
the following construction contracts:

. Project 10 No. TSM0010165 - Anita Street, et aI., to synchronize traffic
signals, Cities of Hermosa Beach, Redondo Beach, Torrance, Los Angeles,
Carson., and Gardena and the unincorporated community adjacent to the City
of Carson (2 and 4), Republic Intelligent Transportation Services, Inc., for
variations in bid quantities, temporary overhead wiring, removing unforeseen
obstructions, modifying a signal pole foundation, and repairing damaged
conduit, with an increase in the contract amount of $70,255.00.
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· Project 10 No. TSM0010166 - Del Mar Boulevard, et ai', to modify and
synchronize traffic signals, City of Pasadena (5), C. T. & F., Inc., for variations
in bid quantities, exploratory excavations, and installation of signal pull boxes,
with an increase in the contract amount of $51,150.45.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's approval for changes
in public works contracts in support of the timely completion of the projects while

avoiding delays and the potential for claims. The descriptions of the changes,

estimated costs, and the necessary time extensions are listed in the attachment for
each contract.

The Acting Director of Public Works has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Attached for your
authorization are changes in work in excess of my delegated limits, which are required
to complete Project 10 Nos. TSM0010165 and TSM0010166.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Service Excellence (Goal 1) and
Community Services (Goal 6). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected
communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are increases of $51,150.45
and $70,255.00.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Acting Director of Public Works or his designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

~£d¡!a4JJ
EAN D. EFSTATHIOU

Acting Director of Public Works

DDE:JTS:ss

Attachments (2)

c: Chief Executive Office

County Counsel
Office of Affirmative Action Compliance

O:ISectionlAdministrationIBoardICiwI09-16-08Ciwltr.doc
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PROJECT 10 NO. TSM0010165 - ANITA STREET, ET AL. (Cities of Hermosa Beach,
Redondo Beach, Torrance, Los Angeles, Carson, and Gardena and in the
unincorporated community adjacent to the City of Carson), Supervisorial Districts 2 and
4, Contractor: Republic Intelligent Transportation Services, Inc.

Project Description:

Synchronization of traffic signals.

Chanqes in Work:

Total

$49,755.00
6,500.00
3,500.00
5,000.00
5,500.00

$70.255.00

(1) Variations in Bid Quantities

(2) Temporary Overhead Wire
(3) Remove Unforeseen Obstruction

(4) Modified Foundation

(5) Temporary Overhead Wire and Conduit Repair

Description of Chanqes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) A temporary overhead wire will need to be installed to allow for relocation of an
existing pull box that interferes with construction of a curb ramp at Cota Avenue.

(3) Large tree roots were encountered while removing the parkway area to construct
a right turn lane at Anza Avenue. It will be necessary to compensate the contractor for
the work required to remove the tree roots. This work is not shown on the plans.

(4) The foundation for a traffic signal pole at Sartori Avenue will need to be modified
due to space restrictions caused by existing underground utilities. It will be necessary
to compensate the contractor for installing the modified foundation. This work is not
shown on the plans.
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(5) The contractor was unable to remove existing wire in the vicinity of Prospect
Avenue because the conduit was damaged. It will be necessary to compensate the
contractor to provide temporary overhead wiring and repair the damaged conduit.

The costs for Item 1 will be based on contract unit prices. The costs for Items 2 through
5 will be based on time and materials as provided in Subsection 3-3 of the contract
specifications.

Twenty-five additional working days wil be required because of these changes.

Financial Information:

This project is financed with Los Angeles County Metropolitan Transportation Authority
1999 Call for Projects Proposition C Discretionary Grant Funds for the South Bay Forum
Improvement projects and County matching funds. This project will be done at no cost
to the cities involved.

Funding for these changes in work is included in the Fiscal Year 2008-09 Proposition C
Local Return Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by your Board
Changes in work to be authorized

$2,065,983.30

Revised contract amount

44,910.56
70,255.00

$2.181.148.86

MR:ss

-1 B-



CHANGE IN WORK (AUTHORIZE)
September 16, 2008

PROJECT 10 NO. TSM001 0166 - DEL MAR BOULEVARD, ET AL. (City of Pasadena),
Supervisorial District 5, Contractor: C. T. & F., Inc.

Project Description:

Modification and synchronization of traffic signals.

Chanqes in Work:

Total

$35,390.45
2,000.00

13,760.00

$51.150.45

(1) Variations in Bid Quantities

(2) Exploratory Excavations

(3) Signal Pull Boxes

Description of Chanqes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities for striping and signal cable. The contract specifications
also provide for negotiating the unit price for quantities in excess of 125 percent of the
bid quantity. Therefore, the unit price for signal cable in excess of 125 percent of the
bid quantity was renegotiated to a lower unit price.

(2) It will be necessary to perform exploratory excavations to determine the location of
existing utilities.

(3) The City of Pasadena requested the use of pull boxes consistent with City
standards. The contractor will be compensated for additional costs.

A portion of the costs for Item 1 and the cost for Item 3 were negotiated as provided in
Subsection 3-2 of the contract specifications. The balance of the costs for Item 1 will be
based on contract unit prices. The cost for Item 2 will be based on time and materials
as provided in Subsection 3-3 of the contract specifications.

Fifty-four additional working days will be required because of these changes.
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Financial Information:

This project is financed with Los Angeles County Metropolitan Transportation Authority
1999 Call for Projects Proposition C Discretionary Grant Funds for the San Gabriel
Valley Forum Improvement Project and County matching funds.

Funding for these changes in work is included in the Fiscal Year 2008-09 Proposition C
Local Return Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by your Board
Changes in work to be authorized

$1,597,943.25

Revised contract amount

15,000.00
51,150.45

$1.664.093.70

AMF:en
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